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ESTIMATE RUN 07/01/2021

ESTIMATE SUMMARY 13:10:53

CONTID: C23067         ESTIMATE NO: 0002 PROG 2005

PCN: 23067-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 LEADVILLE SOUTH RESURFACING PERCENT TIME:

PROJECT NO: STR0241-066                   

US 24 LEADVILLE SOUTH RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,470,872.24 PARTICIPATING $ $ 139,474.51

AWARD PROJECT AMT: 7,018,011.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,184.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.53%

7,281,797.47

139,474.51

139,474.51

135,290.28

$

$

$

$

189,074.77

0.00

189,074.77

0.00

189,074.77

-5,672.24

0.00

183,402.53

0.00

AMOUNT DUE 183,402.53 135,290.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,290.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHAFFEE

  

34.0 TIME ALLOW: 10/29/2021 ??:??:??

ORIG TIME ALLOW: 10/29/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/24/2021

05/24/2021

06/26/2021

02/11/2021

02/24/2021

03/10/2021

05/24/2021
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.950

201-00000  
 

7,325.980.950

7,325.98

1.000

L S 

7,711.56000

0010 *Removal of Delineator 0.000

44.000

202-00090  
 

190.0844.000

190.08

350.000

EACH

4.32000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

15,812.000

SY  

6.89000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

163,796.000

SF  

0.49000

0025 *Removal of Ground Sign 0.000

1.000

202-00810  
 

70.121.000

70.12

7.000

EACH

70.12000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

9,137.000

LF  

2.86000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

31.000

EACH

264.31000

0040 Clean Culvert 0.000

7.000

202-04002  
 

16,859.927.000

16,859.92

14.000

EACH

2,408.56000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

4,889.000

CY  

32.15000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

67.33000

0055 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

80.000

HOUR

150.00000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

80.000

HOUR

150.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

80.000

HOUR

150.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

80.000

HOUR

150.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

80.000

HOUR

150.00000

0080 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

80.000

HOUR

150.00000

0085 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

269.71000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

71.61000

0095 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

2,500.000

CY  

15.01000

0100 *Erosion Log Type 1 (12 Inch) 0.000

2,921.000

208-00002  
 

12,793.982,921.000

12,793.98

4,000.000

LF  

4.38000

0105 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

6.80000

0110 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,618.24000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

53.94000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

107.88000

0125 Sweeping (Sediment Removal) 0.000

1.000

208-00106  
 

188.801.000

188.80

40.000

HOUR

188.80000

0130 Removal of Trash 0.000

48.000

208-00107  
 

6,472.8048.000

6,472.80

48.000

HOUR

134.85000

0135 *Erosion Control Management 1.000

6.500

208-00207  
 

4,065.837.500

3,523.72

76.000

DAY 

542.11000

0140 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

5.000

EACH

377.59000

0145 *Reset Ground Sign 0.000

7.000

210-00810  
 

2,265.557.000

2,265.55

15.000

EACH

323.65000

0150 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

5.000

EACH

1,078.83000

0155 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

863.06000

0160 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

1,380.000

LB  

1.70000

0165 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

920.000

LB  

2.39000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

4.600

ACRE

930.49000

0175 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

4.600

ACRE

2,977.57000

0180 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

23,000.000

SY  

2.76000

0185 *Wildlife Biologist 14.500

33.500

240-00000  
 

7,249.9248.000

5,059.84

48.000

HOUR

151.04000

0190 *Removal of Nests 9.000

8.000

240-00010  
 

2,384.2517.000

1,122.00

100.000

HOUR

140.25000

0195 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,000.000

SY  

12.35000

0200 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,055.000

TON 

61.91000

0205 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

6,498.000

TON 

22.72000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

100.000

SY  

75.32000

0215 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

31,020.000

TON 

59.00000

0220 Hot Mix Asphalt (Grading ST)(75) 0.000

0.000

403-36701  
 

0.000.000

0.00

8,813.000

TON 

62.50000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

579.000

TON 

522.20000

0230 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1,689.000

TON 

593.02000

0235 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27,060.000

GAL 

3.20000

0240 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

40.000

LB  

14.02000

0245 18 Inch Corrugated Steel Pipe 0.000

12.000

603-10180  
 

961.9212.000

961.92

20.000

LF  

80.16000

0250 24 Inch Corrugated Steel Pipe 0.000

18.000

603-10240  
 

1,564.3818.000

1,564.38

18.000

LF  

86.91000

0255 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

10.000

LF  

94.81000

0260 36 Inch Corrugated Steel Pipe 0.000

20.000

603-10360  
 

2,054.4020.000

2,054.40

20.000

LF  

102.72000

0265 18 Inch Steel End Section 0.000

2.000

603-30018  
 

824.442.000

824.44

2.000

EACH

412.22000

0270 24 Inch Steel End Section 0.000

2.000

603-30024  
 

1,518.942.000

1,518.94

2.000

EACH

759.47000

0275 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

1.000

EACH

958.41000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 36 Inch Steel End Section 0.000

2.000

603-30036  
 

2,261.122.000

2,261.12

2.000

EACH

1,130.56000

0285 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

9,575.000

LF  

30.94000

0290 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

15.000

EACH

2,481.31000

0295 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,920.32000

0300 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,103.72000

0305 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

31.000

EACH

2,831.93000

0310 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

595.000

EACH

15.64000

0315 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

257.000

EACH

17.80000

0320 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

148.000

EACH

19.96000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

97.000

SF  

19.42000

0330 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

23.000

SF  

23.73000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

105.000

LF  

19.42000

0340 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

26.000

EACH

161.82000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

21.000

LF  

26.97000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

269.71000

0355 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

40,200.000

LF  

0.20000

0360 *Construction Surveying 0.000

0.330

625-00000  
 

11,152.130.330

11,152.13

1.000

L S 

33,794.32000

0365 *Construction Surveying (Hourly) 0.000

6.000

625-00001  
 

1,132.806.000

1,132.80

100.000

HOUR

188.80000

0370 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

600,000.00000

0375 Public Information Management (Tier III) 14.000

28.000

626-01113  
 

2,367.5442.000

1,578.36

172.000

DAY 

56.37000

0380 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,791.000

GAL 

70.12000

0385 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,978.000

GAL 

42.61000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

400.000

SF  

25.89000

0395 *Flagging 0.000

246.500

630-00000  
 

7,579.88246.500

7,579.88

6,000.000

HOUR

30.75000

0400 *Traffic Control Inspection 0.000

11.000

630-00007  
 

3,560.1511.000

3,560.15

76.000

DAY 

323.65000

0405 *Traffic Control Management 5.000

12.000

630-00012  
 

22,008.2017.000

15,535.20

152.000

DAY 

1,294.60000

0410 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,834.002.000

0.00

15.000

EACH

917.00000

0415 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

20.000

EACH

199.58000

0420 *Construction Traffic Sign (Panel Size A) 5.000

9.000

630-80341  
 

1,132.7414.000

728.19

124.000

EACH

80.91000

0425 *Construction Information Sign 4.000

0.000

630-80348  
 

863.084.000

0.00

8.000

EACH

215.77000

0430 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,867.122.000

0.00

4.000

EACH

5,933.56000

0435 *Drum Channelizing Device 8.000

18.000

630-80360  
 

841.3626.000

582.48

150.000

EACH

32.36000

0440 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

43.15000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

43.15000

0450 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

4,000.000

LF  

11.65000

0455 *Traffic Cone 0.000

35.000

630-80380  
 

472.1535.000

472.15

500.000

EACH

13.49000

0460 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

1,078.83000

0465 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

4,854.73000

0470 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

20,767.460.500

20,767.46

2.000

EACH

41,534.92000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

264,000.000

F A 

1.00000

0480 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

28,000.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

198,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 23067-BID    ESTIMATE RUN 07/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0505 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0510 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

2,000.000

F A 

1.00000

CAT 155,631.04128,146.797,428,797.89CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 *Field Office (Special) 1.000

0.000

620-00005  
 

19,418.931.000

0.00

1.000

EACH

19,418.93000

0520 *Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

8,630.640.500

8,630.64

1.000

EACH

17,261.27000

0525 *Sanitary Facility 0.500

0.500

620-00020  
 

5,394.151.000

2,697.08

1.000

EACH

5,394.15000

CAT 33,443.7211,327.7242,074.35CURRENT AMT0400 $ $ $

$ 189,074.76139,474.51$7,470,872.24$CURRENT AMTPROJECT TOTAL


